

LETTING DATE: 2025-01-22

PROJECT NO.: U059-003 KA 5769-01
COUNTY: ATCHISON
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 23, 2025
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 310

PROJECT NO.: 043 C 5292-01
COUNTY: JACKSON
DISTRICT: 1
DESCRIPTION: GRADING AND BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 01, 2025
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 70

PROJECT NO.: 044 C 5297-01
COUNTY: JEFFERSON
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: MARCH 17, 2025
LATEST START DATE: MAY 12, 2025
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 110

PROJECT NO.: K009-058 KA 7502-01
COUNTY: MARSHALL
DISTRICT: 1
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: APRIL 07, 2025
LATEST START DATE: AUGUST 11, 2025
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 60

PROJECT NO.: U077-058 KA 7503-01
COUNTY: MARSHALL
DISTRICT: 1
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: APRIL 07, 2025
LATEST START DATE: AUGUST 11, 2025
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 60

PROJECT NO.: 059 TE 0493-02
COUNTY: MCPHERSON
DISTRICT: 2
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT
WORKTYPE:

EARLIEST START DATE: MARCH 03, 2025
LATEST START DATE: JULY 28, 2025
CONSTRUCTION OFFICE: MARION

WORKING DAYS: 120

LETTING DATE: 2025-01-22

PROJECT NO.: I135-085 KA 7358-01
COUNTY: SALINE
DISTRICT: 2
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MAY 12, 2025
CONSTRUCTION OFFICE: SALINA
WORKING DAYS: 35

PROJECT NO.: 91 KA 7632-01
COUNTY: SHERMAN
DISTRICT: 3
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 10, 2026
CONSTRUCTION OFFICE: ATWOOD
WORKING DAYS: 40

PROJECT NO.: K027-091 KA 7628-01
COUNTY: SHERMAN
DISTRICT: 3
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 10, 2026
CONSTRUCTION OFFICE: ATWOOD
WORKING DAYS: 40

PROJECT NO.: U075-016 KA 7545-01
COUNTY: COFFEY
DISTRICT: 4
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 31, 2026
LATEST START DATE: AUGUST 18, 2026
CONSTRUCTION OFFICE: GARNETT
WORKING DAYS: 50

PROJECT NO.: K058-016 KA 5701-01
COUNTY: COFFEY
DISTRICT: 4
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 04, 2025
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 160

PROJECT NO.: 050 TE 0530-01
COUNTY: LABETTE
DISTRICT: 4
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT
WORKTYPE:

EARLIEST START DATE: MARCH 03, 2025
LATEST START DATE: AUGUST 11, 2025
CONSTRUCTION OFFICE: PITTSBURG
WORKING DAYS: 60

PROJECT NO.: U069-054 KA 7543-01
COUNTY: LINN
DISTRICT: 4
DESCRIPTION: ULTRATHIN BONDED ASPHALT &
WORKTYPE:

EARLIEST START DATE: MARCH 31, 2025
LATEST START DATE: SEPTEMBER 08, 2025
CONSTRUCTION OFFICE: GARNETT
WORKING DAYS: 35

LETTING DATE: 2025-01-22

PROJECT NO.: U075-103 KA 6782-01
COUNTY: WILSON
DISTRICT: 4
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: APRIL 14, 2025
LATEST START DATE: JUNE 02, 2025
CONSTRUCTION OFFICE: INDEPENDENCE
WORKING DAYS: 235

PROJECT NO.: K031-106 KA 7561-01
COUNTY: STATEWIDE
DISTRICT: 4
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 03, 2025
LATEST START DATE: AUGUST 04, 2025
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 30

PROJECT NO.: U281-005 KA 7560-01
COUNTY: BARTON
DISTRICT: 5
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 17, 2025
CONSTRUCTION OFFICE: GREAT BEND
WORKING DAYS: 20

PROJECT NO.: 087 TE 0519-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 02, 2025
CONSTRUCTION OFFICE: WICHITA-WEST
WORKING DAYS: 60

PROJECT NO.: 044-106 KA 7648-01
COUNTY: STATEWIDE
DISTRICT: 5
DESCRIPTION: SURFACE RECYCLE AND CHIP S
WORKTYPE:

EARLIEST START DATE: MAY 05, 2025
LATEST START DATE: JULY 14, 2025
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 45

PROJECT NO.: K096-051 KA 7651-01
COUNTY: LANE
DISTRICT: 6
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 31, 2025
LATEST START DATE: SEPTEMBER 29, 2025
CONSTRUCTION OFFICE: GARDEN CITY
WORKING DAYS: 30

PROJECT NO.: K096-068 KA 6447-01
COUNTY: NESS
DISTRICT: 6
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: JUNE 09, 2025
LATEST START DATE: JULY 21, 2025
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 85

LETTING DATE: 2025-01-22

N = 20

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.