

LETTING DATE: 2023-10-18

PROJECT NO.: 023 TE 0500-01 COUNTY: DOUGLAS DISTRICT: 1 DESCRIPTION: PEDESTRIAN AND BICYCLE PAT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 105	*** APRIL 22, 2024 TOPEKA-GAGE
PROJECT NO.: K092-052 KA 7100-01 COUNTY: LEAVENWORTH DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 60	APRIL 01, 2024 JULY 29, 2024 BONNER SPRINGS
PROJECT NO.: U024-075 KA 7102-01 COUNTY: POTTAWATOMIE DISTRICT: 1 DESCRIPTION: SCRUB AND CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	JUNE 03, 2024 AUGUST 26, 2024 WAMEGO
PROJECT NO.: K018-081 KA 7043-01 COUNTY: RILEY DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 40	APRIL 22, 2024 AUGUST 19, 2024 WAMEGO
PROJECT NO.: K018-099 KA 7088-01 COUNTY: WABAUNSEE DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 40	APRIL 22, 2024 AUGUST 19, 2024 WAMEGO
PROJECT NO.: 105 U 2436-01 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: GRADING, BRIDGE AND SURFAC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 105	FEBRUARY 26, 2024 APRIL 29, 2024 BONNER SPRINGS

LETTING DATE: 2023-10-18

PROJECT NO.: 014 C 5149-01
COUNTY: CLAY
DISTRICT: 2
DESCRIPTION: GRADING AND BRIDGE
WORKTYPE:

EARLIEST START DATE: MAY 06, 2024
LATEST START DATE: AUGUST 05, 2024
CONSTRUCTION OFFICE: JUNCTION CITY
WORKING DAYS: 65

PROJECT NO.: K009-015 KA 7150-01
COUNTY: CLOUD
DISTRICT: 2
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 11, 2024
LATEST START DATE: JULY 07, 2025
CONSTRUCTION OFFICE: BELLEVILLE
WORKING DAYS: 85

PROJECT NO.: 045 KA 7072-01
COUNTY: JEWELL
DISTRICT: 2
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 11, 2024
LATEST START DATE: AUGUST 12, 2024
CONSTRUCTION OFFICE: BELLEVILLE
WORKING DAYS: 60

PROJECT NO.: 059 C 5137-01
COUNTY: MCPHERSON
DISTRICT: 2
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 03, 2024
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 120

PROJECT NO.: K009-062 KA 7083-01
COUNTY: MITCHELL
DISTRICT: 2
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 11, 2024
LATEST START DATE: JULY 07, 2025
CONSTRUCTION OFFICE: BELLEVILLE
WORKING DAYS: 85

PROJECT NO.: K004-064 KA 3944-01
COUNTY: MORRIS
DISTRICT: 2
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 22, 2024
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 145

PROJECT NO.: 079 C 5150-01
COUNTY: REPUBLIC
DISTRICT: 2
DESCRIPTION: GRADING AND BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 03, 2024
CONSTRUCTION OFFICE: BELLEVILLE
WORKING DAYS: 95

LETTING DATE: 2023-10-18

PROJECT NO.: U283-069 KA 7151-01
COUNTY: NORTON
DISTRICT: 3
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 30, 2024
CONSTRUCTION OFFICE: PHILLIPSBURG
WORKING DAYS: 30

PROJECT NO.: K025-077 KA 6737-01
COUNTY: RAWLINS
DISTRICT: 3
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 09, 2024
CONSTRUCTION OFFICE: ATWOOD
WORKING DAYS: 45

PROJECT NO.: K025-077 KA 6995-01
COUNTY: RAWLINS
DISTRICT: 3
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 30, 2024
CONSTRUCTION OFFICE: ATWOOD
WORKING DAYS: 30

PROJECT NO.: U083-106 KA 5585-01
COUNTY: STATEWIDE
DISTRICT: 3
DESCRIPTION: INTELLIGENT TRANSPORTATION
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: NOVEMBER 04, 2024
CONSTRUCTION OFFICE: ATWOOD
WORKING DAYS: 220

PROJECT NO.: K223-106 KA 7139-01
COUNTY: STATEWIDE
DISTRICT: 3
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 28, 2024
CONSTRUCTION OFFICE: OAKLEY
WORKING DAYS: 10

PROJECT NO.: U054-001 KA 7153-01
COUNTY: ALLEN
DISTRICT: 4
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACE
WORKTYPE:

EARLIEST START DATE: MARCH 04, 2024
LATEST START DATE: OCTOBER 07, 2024
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 20

PROJECT NO.: U400-037 KA 7154-01
COUNTY: GREENWOOD
DISTRICT: 4
DESCRIPTION: SURFACE RECYCLE AND ULTRATHIN BOND
WORKTYPE:

EARLIEST START DATE: MAY 01, 2024
LATEST START DATE: JUNE 10, 2024
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 50

LETTING DATE: 2023-10-18

PROJECT NO.: U059-067 KA 5727-01
COUNTY: NEOSHO
DISTRICT: 4
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 15, 2024
CONSTRUCTION OFFICE: PITTSBURG
WORKING DAYS: 200

PROJECT NO.: U075-103 KA 6924-01
COUNTY: WILSON
DISTRICT: 4
DESCRIPTION: MICROSURFACING
WORKTYPE:

EARLIEST START DATE: JUNE 03, 2024
LATEST START DATE: AUGUST 26, 2024
CONSTRUCTION OFFICE: INDEPENDENCE
WORKING DAYS: 15

PROJECT NO.: 103 C 5115-01
COUNTY: WILSON
DISTRICT: 4
DESCRIPTION: GRADING AND BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MAY 06, 2024
CONSTRUCTION OFFICE: INDEPENDENCE
WORKING DAYS: 95

PROJECT NO.: U400-103 KA 6883-01
COUNTY: WILSON
DISTRICT: 4
DESCRIPTION: LIGHTING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 03, 2024
CONSTRUCTION OFFICE: INDEPENDENCE
WORKING DAYS: 35

PROJECT NO.: 104 C 5154-01
COUNTY: WOODSON
DISTRICT: 4
DESCRIPTION: GRADING AND BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 15, 2024
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 105

PROJECT NO.: U160-106 KA 7079-01
COUNTY: STATEWIDE
DISTRICT: 4
DESCRIPTION: CHIP SEAL
WORKTYPE:

EARLIEST START DATE: JUNE 03, 2024
LATEST START DATE: AUGUST 26, 2024
CONSTRUCTION OFFICE: INDEPENDENCE
WORKING DAYS: 15

PROJECT NO.: U160-004 KA 7051-01
COUNTY: BARBER
DISTRICT: 5
DESCRIPTION: ULTRATHIN BONDED ASPHALT
WORKTYPE:

EARLIEST START DATE: JULY 29, 2024
LATEST START DATE: SEPTEMBER 02, 2024
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 30

LETTING DATE: 2023-10-18

PROJECT NO.: K196-008 KA 6992-01
COUNTY: BUTLER
DISTRICT: 5
DESCRIPTION: SCRUB AND CHIP SEAL
WORKTYPE:

EARLIEST START DATE: JUNE 01, 2024
LATEST START DATE: AUGUST 05, 2024
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 30

PROJECT NO.: U054-008 KA 7158-01
COUNTY: BUTLER
DISTRICT: 5
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: APRIL 15, 2024
LATEST START DATE: SEPTEMBER 30, 2024
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 25

PROJECT NO.: 018 C 5155-01
COUNTY: COWLEY
DISTRICT: 5
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 29, 2024
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 110

PROJECT NO.: 039 C 5148-01
COUNTY: HARPER
DISTRICT: 5
DESCRIPTION: GRADING AND BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 30, 2024
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 65

PROJECT NO.: U054-076 KA 5784-01
COUNTY: PRATT
DISTRICT: 5
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 25, 2024
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 125

PROJECT NO.: K004-083 KA 6998-01
COUNTY: RUSH
DISTRICT: 5
DESCRIPTION: SCRUB AND CHIP SEAL
WORKTYPE:

EARLIEST START DATE: JUNE 03, 2024
LATEST START DATE: AUGUST 26, 2024
CONSTRUCTION OFFICE: GREAT BEND
WORKING DAYS: 15

PROJECT NO.: U054-087 KA 7160-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: PAVEMENT PATCHING (PCCP)
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 14, 2025
CONSTRUCTION OFFICE: WICHITA-HILLSIDE
WORKING DAYS: 205

LETTING DATE: 2023-10-18

PROJECT NO.: K096-087 KA 7162-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 09, 2024
CONSTRUCTION OFFICE: WICHITA-HILLSIDE
WORKING DAYS: 35

PROJECT NO.: U054-087 KA-6936-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 28, 2024
CONSTRUCTION OFFICE: WICHITA-WEST
WORKING DAYS: 25

PROJECT NO.: 087 N 0711-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION
LATEST START DATE: SEE SPECIAL PROVISION
CONSTRUCTION OFFICE: WICHITA-HILLSIDE
WORKING DAYS: CCD

PROJECT NO.: U054-087 KA 7193-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 15, 2024
CONSTRUCTION OFFICE: WICHITA-HILLSIDE
WORKING DAYS: 205

PROJECT NO.: I135-087 KA 6934-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: MARCH 18, 2024
LATEST START DATE: JUNE 24, 2024
CONSTRUCTION OFFICE: WICHITA-HILLSIDE
WORKING DAYS: 85

PROJECT NO.: K055-096 KA 6436-01
COUNTY: SUMNER
DISTRICT: 5
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 22, 2024
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 160

PROJECT NO.: U054-013 KA 5431-01
COUNTY: CLARK
DISTRICT: 6
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: MARCH 04, 2024
LATEST START DATE: MAY 06, 2024
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 125

LETTING DATE: 2023-10-18

PROJECT NO.: U083B-028 KA 5707-01
COUNTY: FINNEY
DISTRICT: 6
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: CCD

SEE SPECIAL PROVISION
SEE SPECIAL PROVISION
GARDEN CITY

PROJECT NO.: K023-035 TE 0487-01
COUNTY: GRAY
DISTRICT: 6
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 80

MARCH 04, 2024
JULY 08, 2024
DODGE CITY

PROJECT NO.: U056-041 KA 5997-01
COUNTY: HASKELL
DISTRICT: 6
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 75

MARCH 04, 2024
JULY 08, 2024
LIBERAL

N = 44

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.